

**DOCUMENT REGISTER SHEET**

**To:** Castlestar (Athlone) Limited  
**F.A.O:** Ronan Barret  
**From:** Loreto Gonzalez  
**Project:** Cornamagh Athlone SHD  
**Date:** Friday 29 May 2020



9 Prussia Street,  
 Dublin 7  
 D07 KT57  
 Ireland  
 T | +353 (01) 8682000  
 E | ocsc@ocsc.ie  
 W | www.ocsc.ie

File No.	Title	Date / Revision / Status															
		13/09/19		27/09/19		31/03/20		09/04/20		17/04/20		08/05/20		20/05/20		29/05/20	
B907 - OCSC - XX - XX - RP - C - 0002	Engineering Services Report	S2	P02	A1	C01	S3	P04							S3	P05	A1	C02
B907 - OCSC - XX - XX - RP - C - 0003	Traffic Impact Assessment	S2	P03	A1	C01	S3	P04			S3	P05					A1	C02
B907 - OCSC - XX - XX - RP - C - 0006	Site Specific Flood Risk Assessment	S2	P01	A1	C01	S3	P02									A1	C02
B907 - OCSC - XX - XX - RP - C - 0007	Wetland Health & Safety Risk Assessment									S3	P01					A1	C01
B907 - OCSC - XX - XX - RP - C - 0008	Mobility Management Plan					S3	P01									A1	C01
B907 - OCSC - XX - XX - RP - C - 0009	Construction Waste Management Plan					S3	P01									A1	C01
B907 - OCSC - XX - XX - DR - C - 0100	Site Location	S2	P01	A1	C01			S3	P02			S3	P03			A1	C02
B907 - OCSC - XX - XX - DR - C - 0110	General Arrangement	S2	P01	A1	C01			S3	P05			S3	P06			A1	C02
B907 - OCSC - XX - XX - DR - C - 0120	Proposed Road Levels	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0121	Proposed Road Profiles. Sheet 1 of 4	S2	P01	A1	C01			S3	P03							A1	C02
B907 - OCSC - XX - XX - DR - C - 0122	Proposed Road Profiles. Sheet 2 of 4	S2	P01	A1	C01			S3	P03							A1	C02
B907 - OCSC - XX - XX - DR - C - 0123	Proposed Road Profiles. Sheet 3 of 4	S2	P01	A1	C01			S3	P03							A1	C02
B907 - OCSC - XX - XX - DR - C - 0124	Proposed Road Profiles. Sheet 4 of 4	S2	P01	A1	C01			S3	P03							A1	C02
B907 - OCSC - XX - XX - DR - C - 0130	Swept Path Analysis. Refuse Truck.	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0131	Swept Path Analysis. Fire Tender.	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0140	Proposed Traffic Lights Junction	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0141	Proposed Road Markings & Signs. Sheet 1 of 4	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0142	Proposed Road Markings & Signs. Sheet 2 of 4	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0143	Proposed Road Markings & Signs. Sheet 3 of 4	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0144	Proposed Road Markings & Signs. Sheet 4 of 4	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0150	Typical Cross Sections. Sheet 1 of 3	S2	P01	A1	C01			S3	P04			S3	P05			A1	C02
B907 - OCSC - XX - XX - DR - C - 0151	Typical Cross Sections. Sheet 2 of 3	S2	P01	A1	C01			S3	P04			S3	P05			A1	C02
B907 - OCSC - XX - XX - DR - C - 0152	Typical Cross Sections. Sheet 3 of 3							S3	P03			S3	P04			A1	C01
B907 - OCSC - XX - XX - DR - C - 0170	Cut and Fill Analysis							S3	P01			S3	P02			A1	C01

Status / Suitability	
<b>NON-CONTRACTUAL</b>	
SHARED	S1 - suitable for coordination
	S2 - suitable for information
	S3 - suitable for review/comment
	S4 - suitable for stage approval
	S6 - suitable for PIMod authorization
	S7 - suitable for AIMod authorization
	S8 - suitable for planning
	S9 - suitable for FI
	<b>CONTRACTUAL</b>
PUBLISHED	D1 - suitable for costing
	D2 - suitable for tender
	D3 - suitable for contractor design
	D4 - suitable for manufacturer/procurement

MKO	E	10	U	U	U	U	U
Others Copy #:							
Others Copy #:							
Others Copy #:							
Others Copy #:							
Others Copy #:							
Others Copy #:							
Others Copy #:							
Others Copy #:							
Others Copy #:							

Issue Format : E = Email U = Upload no. = Hardcopy

A1 - Preparation & Brief	A4 - Technical Design	PUBLISHED
A2 - Concept Design	A5 - Construction	
A3 - Developed Design	A6 - Handover & Close OUT	

**DOCUMENT REGISTER SHEET**

**To:** Castlestar (Athlone) Limited  
**F.A.O:** Ronan Barret  
**From:** Loreto Gonzalez  
**Project:** Cornamagh Athlone SHD  
**Date:** Friday 29 May 2020



9 Prussia Street,  
 Dublin 7  
 D07 KT57  
 Ireland  
 T | +353 (01) 8682000  
 E | ocsc@ocsc.ie  
 W | www.ocsc.ie

**Date / Revision / Status**

File No.	Title	13/09/19		27/09/19		31/03/20		09/04/20		17/04/20		08/05/20		20/05/20		29/05/20	
		S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0500	Proposed SW Drainage Network. Masterplan	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0501	Proposed SW Drainage Network. Sheet 1 of 4	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0502	Proposed SW Drainage Network. Sheet 2 of 4	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0503	Proposed SW Drainage Network. Sheet 3 of 4	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0504	Proposed SW Drainage Network. Sheet 4 of 4	S2	P01	A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0505	Proposed WW Network. Masterplan			A1	C01			S3	P03			S3	P04			A1	C02
B907 - OCSC - XX - XX - DR - C - 0506	Proposed WW Drainage Network. Sheet 1 of 4							S3	P01			S3	P03			A1	C01
B907 - OCSC - XX - XX - DR - C - 0507	Proposed WW Drainage Network. Sheet 2 of 4							S3	P01			S3	P03			A1	C01
B907 - OCSC - XX - XX - DR - C - 0508	Proposed WW Drainage Network. Sheet 3 of 4							S3	P01			S3	P03			A1	C01
B907 - OCSC - XX - XX - DR - C - 0509	Proposed WW Drainage Network. Sheet 4 of 4							S3	P01			S3	P03			A1	C01
B907 - OCSC - XX - XX - DR - C - 0510	Proposed Longsections SW Network. Sheet 1 of 4			A1	C01			S3	P01							A1	C02
B907 - OCSC - XX - XX - DR - C - 0511	Proposed Longsections SW Network. Sheet 2 of 4			A1	C01			S3	P01							A1	C02
B907 - OCSC - XX - XX - DR - C - 0512	Proposed Longsections SW Network. Sheet 3 of 4			A1	C01			S3	P01							A1	C02
B907 - OCSC - XX - XX - DR - C - 0513	Proposed Longsections SW Network. Sheet 4 of 4			A1	C01			S3	P01							A1	C02
B907 - OCSC - XX - XX - DR - C - 0514	Proposed Longsection WW Network. Sheet 1 of 3			A1	C01			S3	P01							A1	C02
B907 - OCSC - XX - XX - DR - C - 0515	Proposed Longsection WW Network. Sheet 2 of 3			A1	C01			S3	P01							A1	C02
B907 - OCSC - XX - XX - DR - C - 0516	Proposed Longsection WW Network. Sheet 3 of 3			A1	C01			S3	P01							A1	C02
B907 - OCSC - XX - XX - DR - C - 0518	Site Drainage Overview							S3	P01			S3	P02			A1	C01
B907 - OCSC - XX - XX - DR - C - 0520	Proposed Drainage Details. Sheet 1 of 2			A1	C01			S3	P01							A1	C02
B907 - OCSC - XX - XX - DR - C - 0521	Proposed Drainage Details. Sheet 1 of 2			A1	C01			S3	P01							A1	C02
B907 - OCSC - XX - XX - DR - C - 0522	Wetland Cross-Section							S3	P03			S3	P04			A1	C01
B907 - OCSC - XX - XX - DR - C - 0523	Proposed WW Network. Rising Main Outfall Route											S3	P02			A1	C01
B907 - OCSC - XX - XX - DR - C - 0524	WW Pump Station. General Layout. Sheet 1 of 2															A1	C01
B907 - OCSC - XX - XX - DR - C - 0525	WW Pump Station. General Layout. Sheet 1 of 2															A1	C01

Status / Suitability	
SHARED	<b>NON-CONTRACTUAL</b>
	S1 - suitable for coordination
	S2 - suitable for information
	S3 - suitable for review/comment
	S4 - suitable for stage approval
	S6 - suitable for PIMod authorization
	S7 - suitable for AIMod authorization
	S8 - suitable for planning
	S9 - suitable for FI
PUBLISHED	<b>CONTRACTUAL</b>
	D1 - suitable for costing
	D2 - suitable for tender
	D3 - suitable for contractor design
	D4 - suitable for manufacturer/procurement

Others Copy #:  
 Others Copy #:  
 Others Copy #:  
 Others Copy #:  
 Others Copy #:  
 Others Copy #:  
 Others Copy #:  
 Others Copy #:  
 Others Copy #:  
 Others Copy #:

Issue Format : E = Email U = Upload no. = Hardcopy

E	10	U	U			U		U

A1 - Preparation & Brief	A4 - Technical Design	PUBLISHED
A2 - Concept Design	A5 - Construction	
A3 - Developed Design	A6 - Handover & Close OUT	

**DOCUMENT REGISTER SHEET**

To: Castlestar (Athlone) Limited  
F.A.O: Ronan Barret  
From: Loreto Gonzalez  
Project: Cornamagh Athlone SHD  
Date: Friday 29 May 2020



9 Prussia Street,  
Dublin 7  
D07 KT57  
Ireland  
T | +353 (01) 8682000  
E | ocsc@ocsc.ie  
W | www.ocsc.ie

**Date / Revision / Status**

File No.	Title	13/09/19		27/09/19		31/03/20		09/04/20		17/04/20		08/05/20		20/05/20		29/05/20	
		S2	P01	A1	C01			S3	P02			S3	P03			A1	C02
B907 - OCSC - XX - XX - DR - C - 0550	Proposed Watermain Network. Masterplan	S2	P01	A1	C01			S3	P02			S3	P03			A1	C02
B907 - OCSC - XX - XX - DR - C - 0551	Proposed Watermain. Sheet 1 of 4	S2	P01	A1	C01			S3	P02			S3	P03			A1	C02
B907 - OCSC - XX - XX - DR - C - 0552	Proposed Watermain. Sheet 2 of 4	S2	P01	A1	C01			S3	P02			S3	P03			A1	C02
B907 - OCSC - XX - XX - DR - C - 0553	Proposed Watermain. Sheet 3 of 4	S2	P01	A1	C01			S3	P02			S3	P03			A1	C02
B907 - OCSC - XX - XX - DR - C - 0554	Proposed Watermain. Sheet 4 of 4	S2	P01	A1	C01			S3	P02			S3	P03			A1	C02

Status / Suitability	
<b>NON-CONTRACTUAL</b>	
SHARED	S1 - suitable for coordination
	S2 - suitable for information
	S3 - suitable for review/comment
	S4 - suitable for stage approval
	S6 - suitable for PIMod authorization
	S7 - suitable for AIMod authorization
	S8 - suitable for planning
	S9 - suitable for FI
	<b>CONTRACTUAL</b>
PUBLISHED	D1 - suitable for costing
	D2 - suitable for tender
	D3 - suitable for contractor design
	D4 - suitable for manufacturer/procurement

Others Copy #:	E	10	U	U		U		U
Others Copy #:								
Others Copy #:								
Others Copy #:								
Others Copy #:								
Others Copy #:								
Others Copy #:								
Others Copy #:								
Others Copy #:								
Others Copy #:								
Others Copy #:								

Issue Format : E = Email U = Upload no. = Hardcopy

A1 - Preparation & Brief	A4 - Technical Design	PUBLISHED
A2 - Concept Design	A5 - Construction	
A3 - Developed Design	A6 - Handover & Close OUT	